
PEORIA COUNTY HIGHWAY 
DEPARTMENT 

6915 WEST PLANK ROAD 
PEORIA ILLINOIS 61604-5246 

Thomas J. McFarland, P.E., P.L.S, 
County Engineer 

June 21,2005 

PHONE (309) 697-6400 
FAX (309) 697-6446 

IL Commerce Commission, Transportation Division 
Director of Processing 
527 E. Capitol Ave. 
Springfield, IL 62701 

RE: IL Commerce Commission Order T04-0056 
Order Date October 20,2004 
DOT No. 004603L, Milepost 145.01 
Intersection of BNSF Tracks and Peoria County Highway R40 
Bridge Construction Progress Report 

Dear Sir: 

On Monday, February 28,2005, P.A. Atherton and Lunda, subcontractors for BNSF, began 
filling the existing brick viaduct at the above listed crossing. This work was completed on March 
7'h. BNSF and Lunda began preparation work, and began driving piling on March This 
work was completed on April 13'h, and they then began preparing the structures for placement. 
The south structure was placed on May I*', and the north structure was placed on May 15'h. 
Lunda and BNSF completed their work on May 23,2005. 

Otto Baum Company was awarded the contract for the roadway. After a delay due to Railroad 
Liability Insurance, work began on Tuesday, June 14, 2005. As of today, approximately 9,000 
Cu.Yd. of earth excavation has occurred and one half of the existing viaduct has been removed, 
Otto Baum is also erecting the steel bracing as the excavation continues. 

The Illinois Commerce Commission has ordered the project to be completed by April 20, 2006. 
?he work is on pace to be completed to October 2005, which is six months ahead of the ordered 
date. 

If you need further information, please contact the Peoria County resident engineer for this 
project. 

Mr. Jeffrey D. Gilles, P.E. 
6915 W. Plank Road, Peoria, lL 61604 

Office Phone: 309-697-6400 
Office Fax: 309-697-6446 

Mobile Phone: 309-253-8304 

Thomas J.%cFarland, P.E., P.L.S. 
County Engineer 

JDGAav 
cc Henry Humphries 


